COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2005

ESTIMATE SUMMARY 16:16:19
CONTID: C14630 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14630-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.5 DAYS TIME ALLOW: 115 WORK DAYS
FEDERAL: I-70 TO NORTH OF 74TH PERCENT TIME: 69.13 ORIG TIME ALLOW: 115 WORK DAYS
PROJECT NO: NH 2873-131
FEDERAL: 1I-70 to NORTH of 74th
NAME OF ROAD: SH 287
PROJECT COUNTIES: DENVER ADAMS, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 09/23/2005 DATE TIME STARTED 05/31/2005
5085 HARLAN ST DATE LET 03/31/2005 DATE WORK BEGAN 05/31/2005
DATE AWARDED 04/08/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 05/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,610,038.64 PARTICIPATING $ 1,884,828.05 S 512,647.01
AWARD PROJECT AMT: $  2,223,419.03 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 72.21% TOTAL EARNINGS 1,884,828.05 512,647.01
FUNDS AVAILABLE: $ 725,210.59 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,884,828.05 512,647.01
TOTAL CLAIMS: $ 0.00 RETAINAGE -33,351.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,851,476.76 512,647.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,851,476.76 512,647.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 512,647.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 253.000 224.100
SY 0.000 0.00
11.60000 224.100 2,599.56
0010 202-00195 *REMOVAL OF MEDIAN COVER 415.000 344.000
sy 0.000 0.00
11.60000 344.000 3,990.40
0015 202-00200 *REMOVAL OF SIDEWALK 98.600 98.600
SY 0.000 0.00
10.20000 98.600 1,005.72
0020 202-00203 *REMOVAL OF CURB AND GUTTER 2,928.000 2,874.800
LF 0.000 0.00
6.00000 2,874.800 17,248.80
0025 202-00206 *REMOVAL OF CONCRETE CURB RAMP 570.000 435.900
SY 0.000 0.00
14.50000 435.900 6,320.55
0030 202-00220 REMOVAL OF ASPHALT MAT 1,300.000 354.900
sy 0.000 0.00
3.50000 354.900 1,242.15
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 156,910.000 111,280.000
Sy 40,566.000 24,339.60
0.60000 151,846.000 91,107.60
0040 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
4,800.00000 0.000 0.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 888.000 888.000
LF 0.000 0.00
2.10000 888.000 1,864.80
0050 202-04005 CLEAN VALVE BOX 112.000 0.000
EACH 35.000 1,855.00
53.00000 35.000 1,855.00
0055 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 175.000 0.000
cY 16.000 360.00

22.50000 16.000 360.00
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 203-01597 POTHOLING 40.000 0.000
HOUR 40.000 4,640.00
116.00000 40.000 4,640.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 25.000 6.000
EACH 0.000 0.00
740.00000 6.000 4,440.00
0070 208-00050 STORM DRAIN INLET PROTECTION 77.000 77.000
EACH 0.000 0.00
22.00000 77.000 1,694.00
0075 208-00205 EROSION CONTROL SUPERVISOR 73.000 17.000
HOUR 12.000 1,032.00
86.00000 29.000 2,494.00
0080 210-01140 RESET GUARDRAIL TYPE 4 1,360.000 0.000
LF 0.000 0.00
5.80000 0.000 0.00
0085 210-04010 ADJUST MANHOLE 86.000 66.000
EACH 2.000 470.00
235.00000 68.000 15,980.00
0090 210-04050 ADJUST VALVE BOX 266.000 140.000
EACH 4.000 468.00
117.00000 144.000 16,848.00
0095 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.655
LS 0.000 0.00
4,400.00000 0.655 2,882.00
0100 250-00110 *HEALTH AND SAFETY OFFICER 40.000 24.500
HOUR 8.000 656.00
82.00000 32.500 2,665.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 382.000 122.980
TON 24.720 1,730.40
70.00000 147.700 10,339.00
0110 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 500.000 0.000
TON 0.000 0.00

33.50000 0.000 0.00
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 20,289.770 15,270.120
TON 5,019.650 183,217.23
36.50000 20,289.770 740,576.61
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,059.000 2,962.000
GAL 901.260 991.39
1.10000 3,863.260 4,249.59
0125 420-00500 GEOTEXTILE (PAVING) 156,910.000 83,626.300
sy 34,359.000 30,923.10
0.90000 117,985.300 106,186.77
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 812.000
LF 0.000 0.00
15.70000 812.000 12,748.40
0135 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
590.00000 1.000 590.00
0140 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,030.00000 2.000 2,060.00
0145 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0150 608-00003 *CONCRETE SIDEWALK (FAST TRACK) 117.800 117.800
sY 0.000 0.00
42.00000 117.800 4,947.60
0155 608-00011 *CURB RAMP (FAST TRACK) 605.000 435.900
sy 0.000 0.00
112.00000 435.900 48,820.80
0160 609-31010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 1,914.000 1,842.450
LF 0.000 0.00
15.00000 1,842.450 27,636.75
0165 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 1,020.000 952.800
LF 0.000 0.00
22.40000 952.800 21,342.72
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 609-60011 CURB TYPE 6 (SECTION M) 850.000 0.000
LF 40.000 216.00
5.40000 40.000 216.00
0175 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,008.000 5,538.400
SF 0.000 0.00
6.70000 5,538.400 37,107.28
0180 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0185 614-00011 SIGN PANEL (CLASS I) 7.000 0.000
SF 0.000 0.00
37.50000 0.000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.000 0.00
4,700.00000 0.250 1,175.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 190.00
760.00000 0.750 570.00
0205 627-00005 *EPOXY PAVEMENT MARKING 247.000 0.000
GAL 0.000 0.00
64.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,328.000 536.830
GAL 143.630 3,447.12
24.00000 680.460 16,331.04
0215 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 8,969.000 2,726.000
SF 1,103.300 9,929.70
9.00000 3,829.300 34,463.70
0220 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,186.000 724.000

(WORD-SYMBOL)
SF 462.000 6,006.00

13.00000 1,186.000 15,418.00
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 7,531.600 5,252.000
LINE)
SF 2,279.600 20,516.40
9.00000 7,531.600 67,784.40
0230 629-01001 *SURVEY MONUMENT (TYPE 1) 2.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0235 629-01005 *SURVEY MONUMENT (TYPE 5) 4.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
0240 629-01031 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0245 629-01050 *MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0250 629-01110 *LOCATE MONUMENTS 8.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0255 629-01210 *ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
0260 630-00000 *FLAGGING 3,000.000 1,992.000
HOUR 769.000 17,687.00
23.00000 2,761.000 63,503.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 25.000
DAY 9.000 378.00
42.00000 34.000 1,428.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 115.000 63.000
DAY 19.000 7,790.00
410.00000 82.000 33,620.00
0275 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 260.560 135.200
HOUR 125.360 5,265.12

42.00000 260.560 10,943.52
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 11.000
EACH 12.400 520.80
42.00000 23.400 982.80
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 25.000
EACH 20.000 1,580.00
79.00000 45.000 3,555.00
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 1.600 134.40
84.00000 3.600 302.40
0300 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 224.000 100.000
SF 80.000 1,008.00
12.60000 180.000 2,268.00
0305 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 10,080.00
6,300.00000 3.600 22,680.00
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 2.000 1,900.00
950.00000 4.500 4,275.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 300.000 100.000
EACH 80.000 3,360.00
42.00000 180.000 7,560.00
0320 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 200.000 0.000
LF 0.000 0.00
5.30000 0.000 0.00
0325 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 200.000 2,320.00
11.60000 450.000 5,220.00
0330 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00

1,050.00000 0.000 0.00
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0335 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 8,400.00
21,000.00000 0.900 18,900.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70020 F/A ON-THE-JOB TRAINEE 800.000 102.400
EACH 65.600 65.60
1.00000 168.000 168.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 38,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70034 F/A LANDSCAPE RESTORATION 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70035 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 202-00210 REMOVAL OF CONCRETE PAVEMENT REMOVALL OF THE CONCRETE 411.000 411.000
PAVEMENT UNDER MEDIAN ISLANDS AT 74
sy 0.000 0.00
25.90000 411.000 10,644.90
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0590 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT IN 137.000 137.000
MEDAIAN ISLANDS AT 74TH
cy 0.000 0.00
31.62000 137.000 4,331.94
0595 202-00210 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF CONCRETE 240.000 240.000
PAVEMENT BY SAWCUT AT 70TH AVE
SY 0.000 0.00
39.70000 240.000 9,528.00
0600 900-00014 ADDED ITEM (LUMP SUM)/ RESET CONTROLLER CABINET SW 1.000 1.000
CORNER OF 74TH
LS 0.000 0.00
880.00000 1.000 880.00
0605 900-00004 ADDED ITEM (CUBIC YARD)/ 70TH ISLAND EMBANKMENT 59.710 59.710
cY 0.000 0.00
45.00000 59.710 2,686.95
CAT 0200 CURRENT AMT $ 2,204,399.14 $ 351,476.86$ 1,596,678.75
CAT NOO0210 74TH TRAFFIC SIGNAL UPGRADE
0385 203-01597 POTHOLING 50.000 25.500
HOUR 24.500 2,842.00
116.00000 50.000 5,800.00
0390 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
334.00000 0.000 0.00
0395 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0400 503-00036 *DRILLED CAISSON (36 INCH) 72.000 54.000
LF 18.000 2,790.00
155.00000 72.000 11,160.00
0405 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 416.000 416.000
LF 0.000 0.00
6.30000 416.000 2,620.80
0410 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 582.000 582.000
LF 0.000 0.00
12.60000 582.000 7,333.20
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE

0415 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 770.000 435.000
LF 0.000 0.00
8.40000 435.000 3,654.00
0420 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 0.000 0.00
11.60000 0.000 0.00
0425 613-07000 *PULL BOX (SPECIAL) 12.000 7.000
EACH 0.000 0.00
147.00000 7.000 1,029.00
0430 613-10000 *WIRING 1.000 0.000
LS 0.500 3,150.00
6,300.00000 0.500 3,150.00
0435 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0440 614-00011 SIGN PANEL (CLASS I) 7.000 0.000
SF 0.000 0.00
37.50000 0.000 0.00
0445 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 4.000 2,080.00
520.00000 4.000 2,080.00
0450 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000
EACH 7.000 5,390.00
770.00000 7.000 5,390.00
0455 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000
EACH 2.500 2,850.00
1,140.00000 2.500 2,850.00
0460 614-72875 *LOOP DETECTOR WIRE 8,670.000 5,578.000
LF 3,092.000 6,493.20
2.10000 8,670.000 18,207.00
0465 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00

690.00000 0.000 0.00
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PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE
0470 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
470.00000 0.000 0.00
0475 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 1.000 24,400.00
24,400.00000 1.000 24,400.00
0480 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 1.000 24,400.00
24,400.00000 1.000 24,400.00
0485 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 2.000 42,000.00
21,000.00000 2.000 42,000.00
0490 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.500 8,650.00
17,300.00000 0.500 8,650.00
CAT 0210 CURRENT AMT 199,163.50 $ 125,045.20% 162,724.00
CAT NO0220 ITS BID ITEMS
0495 203-01597 POTHOLING 143.000 98.000
HOUR 45.000 5,220.00
116.00000 143.000 16,588.00
0500 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 18,000.000 7,110.000
LF 4,414.000 27,808.20
6.30000 11,524.000 72,601.20
0505 613-07023 *PULL BOX (24"X36"X24") 16.000 8.000
EACH 0.000 0.00
440.00000 8.000 3,520.00
0510 613-07040 *PULL BOX (30"X48"X24") 10.000 2.000
EACH 2.000 1,300.00
650.00000 4.000 2,600.00
CAT 0220 CURRENT AMT 143,528.00 $ 34,328.208 95,309.20
CAT NOO0300 STR. E-16-FJ BID ITEMS
0515 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,869.000 1,869.000
SY 0.000 0.00
1.05000 1,869.000 1,962.45
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PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. E-16-FJ BID ITEMS
0520 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 298.500 0.000
TON 0.000 0.00
36.50000 0.000 0.00
0525 420-00500 GEOTEXTILE (PAVING) 2,024.000 1,869.000
sY 0.000 0.00
0.90000 1,869.000 1,682.10
CAT 0300 CURRENT AMT $ 14,679.30 $ 0.00$ 3,644.55
CAT NOO0310 STR. E-16-HT BID ITEMS
0530 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,748.000 1,748.000
SY 0.000 0.00
1.05000 1,748.000 1,835.40
0535 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 189.000 0.000
TON 0.000 0.00
36.50000 0.000 0.00
0540 420-00500 GEOTEXTILE (PAVING) 266.000 266.000
sy 0.000 0.00
0.90000 266.000 239.40
CAT 0310 CURRENT AMT $ 8,973.30 $ 0.00$ 2,074.80
CAT NOO0320 STR. E-16-AA BID ITEMS
0545 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 885.000 0.000
sy 787.000 826.35
1.05000 787.000 826.35
0550 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 22.000 0.000
sy 1.000 158.00
158.00000 1.000 158.00
0555 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 143.500 0.000
TON 0.000 0.00
36.50000 0.000 0.00
0560 420-00500 GEOTEXTILE (PAVING) 1,016.000 0.000
sy 696.000 626.40
0.90000 696.000 626.40
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PCN: 14630-BID ESTIMATE RUN 09/29/2005
PROJECT: NH 2873-131 ESTIMATE NO: 0004 16:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 STR. E-16-AA BID ITEMS

0565 601-06150 *CONCRETE (PATCHING) 198.000 0.000
SF 6.000 186.00
31.00000 6.000 186.00
CAT 0320 CURRENT AMT $ 16,695.40 $ 1,796.75$ 1,796.75

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0570 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,100.00000 1.000 9,100.00
0580 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 22,600.00 $ 0.00$ 22,600.00

PROJECT TOTAL CURRENT AMT $ 2,610,038.64 $ 512,647.01 $ 1,884,828.05



